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Heading: Quarterly Report #: 10 CBDA Project No. ERP-02-P42
Quarterly Report for period ending: June 30, 2006 CBDA/Recipient Agreement No. 4600002881

Contract Term: Original Contract Term: Jan. 5, 2004 - Jan. 4, 2007
Current contract term, if amended 
for additional time. Jan. 5, 2004 - Jan. 4, 2008

Contacts: Contract Manager: Leann Androvich Grant Recipient Project Manager: Kathryn Kuivila
Agency/Organization GCAP Services Agency/Organization USGS
Tel. No. 916-565-4331 Tel. No. 916-278-3054
Email address: landrovich@gcapservices.com Email address: kkuivila@usgs.gov
CBDA Contract Manager Name: Bellory Fong

Filenames: Filename of this file: ERP02P42Q106.xls
Filenames of any attachments: ERP02P42Q106.doc

Status Summary: 77.2%

Financial Summary: Original Contract Amount: $800,000.00
Additional Amended Amount(s) Received: $0.00
Total Contract Amount: $800,000.00
Total Amount Invoiced To Date: $0.00
Total Amount Held in Retention: $0.00
Total Payment Received To Date: $0.00

Balance Remaining (Calculated): $800,000.00
DETAILED INFORMATION

(Add or delete rows as necessary) Name of Deliverable Date Due % of Work Complete
Date Completed & Copy 

Submitted to CBDA

Task 1: Project Management/Admin     Quarterly Progress Report Quarterly 83.0% 7/10/2006
    Report #10 completed

Task 2: Project Design and Oversight     Study design presented to TAC 7/10/2005 77.2% 7/10/2005
Update of progress presented to TAC 4/10/2006
    Continued review of literature and 
    pyrethroid use patterns ongoing

Task 3: Analytical Method Development and 
Validation     Validated routine analytical methods July 1, 2008 77.2% ongoing

     Continued optimization of 
     instrumental methods & testing of 
     sample concentration & cleanup

Please provide a detailed summary of progress to date for this project in a separate file/attachment and include information required per Exhibit A, 
Subtask 1.2 and C. Reports #1, not addressed above. Quarterly Progress Report must be submitted to GCAP in electronic format

Estimate the % completion for services/work for this project at the end of this quarter:

Please include 1-3 sentences that summarize the overall progress (status) of the project at this time (please attach additional narrative info.):

Continued literature review of the fate of pyrethroids and collecting information on their changing use.  In the laboratory, finished water methods 
will begin inter-laboratory validations, near finalization of sediment cleanup method, beginning tissue extraction.  
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